Piquett Creek Project- Draft Implementation Plan

Proposed Commercial Units

Unit Acres | Logging Proposed Vegetation Management Proposed Fuels Management Activity(s) Proposed Transportation Management Road Road Road Proposed Temp
Number System Activity(s) Activity Card # Activity(s) Maintenance | Reconditioning Storage Road Length
(Skyline/ Activity Card # Activity Card # (*) (Feet)
Tractor)
1 48 S Improvement Cut (VM-05), Piling (FM-08), Pile Burning FM-05), Road Maintenance and Reconditioning (TRM-03) FR 49, 5720 FR 13824 FR 13824
Log Transport (VM-07), Fuelbreak & Fireline Construction (FM-06, FM-07) Road Storage (TRM-05)
Stand Improvement (VM-06) Prescribed Fire-Low Intensity (FM-01)
2 51 T Improvement Cut (VM-05), Piling (FM-08), Pile Burning FM-05), Road Maintenance and Reconditioning (TRM-03) FR 49, 5720 1,399
Log Transport (VM-07), Fuelbreak & Fireline Construction (FM-06, FM-07) Temporary Road Construction (TRM-02)
Stand Improvement (VM-06) Prescribed Fire-Low Intensity (FM-01)
3 64 S/T Improvement Cut (VM-05), Piling (FM-08), Pile Burning FM-05), Road Maintenance and Reconditioning (TRM-03) FR 49, 5720 FR 13449,
Log Transport (VM-07), Fuelbreak & Fireline Construction (FM-06, FM-07) FR 13829
Stand Improvement (VM-06) Prescribed Fire-Low Intensity (FM-01)
4 20 T Improvement Cut (VM-05), Piling (FM-08), Pile Burning FM-05), Road Maintenance and Reconditioning (TRM-03) FR 49, 5720
Log Transport (VM-07), Fuelbreak & Fireline Construction (FM-06, FM-07)
Stand Improvement (VM-06) Prescribed Fire-Low Intensity (FM-01)
5 19 S Clearcut with Reserves (VM-01), Piling (FM-08), Pile Burning FM-05), Road Maintenance and Reconditioning (TRM-03) FR 49, 5720
Log Transport (VM-07), Fuelbreak & Fireline Construction (FM-06, FM-07)
Stand Improvement (VM-06), Prescribed Fire- Site Prep (FM-03)
Tree Planting (VM-08)
6a 19 S Clearcut with Reserves (VM-01),Log Piling (FM-08), Pile Burning FM-05), Road Maintenance and Reconditioning (TRM-03) FR 49, 5720
Transport (VM-07), Fuelbreak & Fireline Construction (FM-06, FM-07)
Stand Improvement (VM-06), Prescribed Fire- Site Prep (FM-03)
Tree Planting (VM-08)
6b 30 S Clearcut with Reserves (VM-01), Piling (FM-08), Pile Burning FM-05), Road Maintenance and Reconditioning (TRM-03) FR 49, 5720 1,683
Log Transport (VM-07), Fuelbreak & Fireline Construction (FM-06, FM-07) Temporary Road Construction (TRM-02)
Stand Improvement (VM-06), Prescribed Fire- Site Prep (FM-03)
Tree Planting (VM-08)
7a 3 S Seed Tree/Shelterwood Cut (VM-02), Piling (FM-08), Pile Burning FM-05), Road Maintenance and Reconditioning (TRM-03) FR 49, 5720
Log Transport (VM-07), Fuelbreak & Fireline Construction (FM-06, FM-07)
Stand Improvement (VM-06), Prescribed Fire- Site Prep (FM-03)
Tree Planting (VM-08)
7b 10 S/T Clearcut with Reserves (VM-01), Piling (FM-08), Pile Burning FM-05), Road Maintenance and Reconditioning (TRM-03) FR 49, 5720 1,626
Log Transport (VM-07), Fuelbreak & Fireline Construction (FM-06, FM-07) Temporary Road Construction (TRM-02)
Stand Improvement (VM-06), Prescribed Fire- Site Prep (FM-03)
Tree Planting (VM-08)
8 50 S/T Improvement Cut (VM-05), or Piling (FM-08), Pile Burning FM-05), Road Maintenance and Reconditioning (TRM-03) FR 49, 5720 FR 13481 FR 13481
Group Select/Single Tree (VM-04), Fuelbreak & Fireline Construction (FM-06, FM-07) Road Storage (TRM-05)
Log Transport (VM-07), Prescribed Fire-Low Intensity (FM-01)
Stand Improvement (VM-06)
9a 20 T Improvement Cut (VM-05), or Piling (FM-08), Pile Burning FM-05), Road Maintenance and Reconditioning (TRM-03) FR 49, 5720 FR 13829
Group Select/Single Tree (VM-04), Fuelbreak & Fireline Construction (FM-06, FM-07) FR 13449

Log Transport (VM-07),
Stand Improvement (VM-06)

Prescribed Fire-Low Intensity (FM-01)
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Unit Acres | Logging Proposed Vegetation Management Proposed Fuels Management Activity(s) Proposed Transportation Management Road Road Road Proposed Temp
Number System Activity(s) Activity Card # Activity(s) Maintenance | Reconditioning Storage Road Length
(Skyline/ Activity Card # Activity Card # (*) (Feet)
Tractor)
9b 11 S Seed Tree/Shelterwood Cut (VM-02), Piling (FM-08), Pile Burning FM-05), Road Maintenance and Reconditioning (TRM-03) FR 49, 5720 FR 13829
Log Transport (VM-07), Fuelbreak & Fireline Construction (FM-06, FM-07)
Stand Improvement (VM-06) Prescribed Fire- Site Prep (FM-03)
Tree Planting (VM-08)
10 21 S/T Improvement Cut (VM-05), Piling (FM-08), Pile Burning FM-05), Road Maintenance and Reconditioning (TRM-03) FR 49, 5720 FR 13829 915
Log Transport (VM-07), Fuelbreak & Fireline Construction (FM-06, FM-07) Temporary Road Construction (TRM-02) FR 13449
Stand Improvement (VM-06) Prescribed Fire-Low Intensity (FM-01)
11 100 S/T Improvement Cut (VM-05), or Piling (FM-08), Pile Burning FM-05), Road Maintenance and Reconditioning (TRM-03) FR 49, 5720 FR 13829 FR 13830 424
Group Select/Single Tree (VM-04), Fuelbreak & Fireline Construction (FM-06, FM-07) Temporary Road Construction (TRM-02) FR 13449
Log Transport (VM-07), Prescribed Fire-Low Intensity (FM-01) Road Storage (TRM-05) FR 13830
Stand Improvement (VM-06)
12 3 S/T Improvement Cut (VM-05), Piling (FM-08), Pile Burning FM-05), Road Maintenance and Reconditioning (TRM-03) FR 49, 5720 FR 13449
Log Transport (VM-07), Fuelbreak & Fireline Construction (FM-06, FM-07)
Stand Improvement (VM-06) Prescribed Fire-Low Intensity (FM-01)
13 9 T Improvement Cut (VM-05), Piling (FM-08), Pile Burning FM-05), Road Maintenance and Reconditioning (TRM-03) FR 49, 5720 FR 13829
Log Transport (VM-07), Fuelbreak & Fireline Construction (FM-06, FM-07) FR 13449
Stand Improvement (VM-06) Prescribed Fire-Low Intensity (FM-01)
14a 29 S/T Improvement Cut (VM-05), Piling (FM-08), Pile Burning FM-05), Road Maintenance and Reconditioning (TRM-03) FR 49, 5720 FR 13449
Log Transport (VM-07), Fuelbreak & Fireline Construction (FM-06, FM-07)
Stand Improvement (VM-06) Prescribed Fire-Low Intensity (FM-01)
14b 39 S/T Improvement Cut (VM-05), Piling (FM-08), Pile Burning FM-05), Road Maintenance and Reconditioning (TRM-03) FR 49, 5720 FR 13449 900
Log Transport (VM-07), Fuelbreak & Fireline Construction (FM-06, FM-07) Temporary Road Construction (TRM-02)
Stand Improvement (VM-06) Prescribed Fire-Low Intensity (FM-01)
l4c 16 T Improvement Cut (VM-05), Piling (FM-08), Pile Burning FM-05), Road Maintenance and Reconditioning (TRM-03) FR 49, 5720 FR 13449
Log Transport (VM-07), Fuelbreak & Fireline Construction (FM-06, FM-07)
Stand Improvement (VM-06) Prescribed Fire-Low Intensity (FM-01)
15 14 S/T Improvement Cut (VM-05), Piling (FM-08), Pile Burning FM-05), Road Maintenance and Reconditioning (TRM-03) FR 49, 731 FR 13464
Log Transport (VM-07), Fuelbreak & Fireline Construction (FM-06, FM-07)
Stand Improvement (VM-06) Prescribed Fire-Low Intensity (FM-01)
16a 5 S Seed Tree/Shelterwood Cut (VM-02), Piling (FM-08), Pile Burning FM-05), Road Maintenance and Reconditioning (TRM-03) FR 49, 731
Log Transport (VM-07), Fuelbreak & Fireline Construction (FM-06, FM-07)
Stand Improvement (VM-06), Prescribed Fire- Site Prep (FM-03)
Tree Planting (VM-08)
16b 16 S Seed Tree/Shelterwood Cut (VM-02), Piling (FM-08), Pile Burning FM-05), Road Maintenance and Reconditioning (TRM-03) FR 49 FR 5724,
Log Transport (VM-07), Fuelbreak & Fireline Construction (FM-06, FM-07) FR 13464
Stand Improvement (VM-06), Prescribed Fire- Site Prep (FM-03)
Tree Planting (VM-08)
16c 6 S/T Seed Tree/Shelterwood Cut (VM-02), Piling (FM-08), Pile Burning FM-05), Road Maintenance and Reconditioning (TRM-03) FR 49 FR 5724,
Log Transport (VM-07), Fuelbreak & Fireline Construction (FM-06, FM-07) FR 13464
Stand Improvement (VM-06), Prescribed Fire- Site Prep (FM-03)
Tree Planting (VM-08)
17 9 S Improvement Cut (VM-05), Piling (FM-08), Pile Burning FM-05), Road Maintenance and Reconditioning (TRM-03) FR 49 FR 5724, 932
Log Transport (VM-07), Fuelbreak & Fireline Construction (FM-06, FM-07) Temporary Road Construction (TRM-02) FR 13464

Stand Improvement (VM-06)

Prescribed Fire-Low Intensity (FM-01)
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Unit Acres | Logging Proposed Vegetation Management Proposed Fuels Management Activity(s) Proposed Transportation Management Road Road Road Proposed Temp
Number System Activity(s) Activity Card # Activity(s) Maintenance | Reconditioning Storage Road Length
(Skyline/ Activity Card # Activity Card # (*) (Feet)
Tractor)
18 20 S Improvement Cut (VM-05), Piling (FM-08), Pile Burning FM-05), Road Maintenance and Reconditioning (TRM-03) FR 49, 731
Log Transport (VM-07), Fuelbreak & Fireline Construction (FM-06, FM-07)
Stand Improvement (VM-06) Prescribed Fire-Low Intensity (FM-01)
19 11 S/T Improvement Cut (VM-05), Piling (FM-08), Pile Burning FM-05), Road Maintenance and Reconditioning (TRM-03) FR 49, 731 FR 13411 FR 13411
Log Transport (VM-07), Fuelbreak & Fireline Construction (FM-06, FM-07) Road Storage (TRM-05)
Stand Improvement (VM-06) Prescribed Fire-Low Intensity (FM-01)
20 33 S Seed Tree/Shelterwood Cut (VM-02), Piling (FM-08), Pile Burning FM-05), Road Maintenance and Reconditioning (TRM-03) FR 49, 731
Log Transport (VM-07), Fuelbreak & Fireline Construction (FM-06, FM-07)
Stand Improvement (VM-06), Prescribed Fire- Site Prep (FM-03)
Tree Planting (VM-08)
21 21 S Improvement Cut (VM-05), or Piling (FM-08), Pile Burning FM-05), Road Maintenance and Reconditioning (TRM-03) FR 49, 731 FR 13880
Group Select/Single Tree (VM-04) Fuelbreak & Fireline Construction (FM-06, FM-07)
Log Transport (VM-07), Prescribed Fire-Low Intensity (FM-01)
Stand Improvement (VM-06)
22a 15 S Clearcut with Reserves (VM-01), Piling (FM-08), Pile Burning FM-05), Road Maintenance and Reconditioning (TRM-03) FR 49, 731
Log Transport (VM-07), Fuelbreak & Fireline Construction (FM-06, FM-07)
Stand Improvement (VM-06), Prescribed Fire- Site Prep (FM-03)
Tree Planting (VM-08)
22b 11 T Seed Tree/Shelterwood Cut (VM-02), Piling (FM-08), Pile Burning FM-05), Road Maintenance and Reconditioning (TRM-03) FR 49, 731
Log Transport (VM-07), Fuelbreak & Fireline Construction (FM-06, FM-07)
Stand Improvement (VM-06), Prescribed Fire- Site Prep (FM-03)
Tree Planting (VM-08)
23 16 S/T Seed Tree/Shelterwood Cut (VM-02), Piling (FM-08), Pile Burning FM-05), Road Maintenance and Reconditioning (TRM-03) FR 49, 731
Log Transport (VM-07), Fuelbreak & Fireline Construction (FM-06, FM-07)
Stand Improvement (VM-06), Prescribed Fire- Site Prep (FM-03)
Tree Planting (VM-08)
24 48 S/T Improvement Cut (VM-05), Piling (FM-08), Pile Burning FM-05), Road Maintenance and Reconditioning (TRM-03) FR 49, 731 FR 13835, FR 13835,
Log Transport (VM-07), Fuelbreak & Fireline Construction (FM-06, FM-07) Road Storage (TRM-05) FR 13456 FR 13456
Stand Improvement (VM-06) Prescribed Fire-Low Intensity (FM-01)
25 45 S/T Improvement Cut (VM-05), or Piling (FM-08), Pile Burning FM-05), Road Maintenance and Reconditioning (TRM-03) FR 49 FR 5724,
Group Select/Single Tree (VM-04) Fuelbreak & Fireline Construction (FM-06, FM-07) FR 13464
Log Transport (VM-07), Prescribed Fire-Low Intensity (FM-01)
Stand Improvement (VM-06)
26 39 S/T Improvement Cut (VM-05), or Piling (FM-08), Pile Burning FM-05), Road Maintenance and Reconditioning (TRM-03) FR 49 FR 5724
Group Select/Single Tree (VM-04) Fuelbreak & Fireline Construction (FM-06, FM-07)
Log Transport (VM-07), Prescribed Fire-Low Intensity (FM-01)
Stand Improvement (VM-06)
27 11 T Improvement Cut (VM-05), or Piling (FM-08), Pile Burning FM-05), Private Road
Group Select/Single Tree (VM-04) Fuelbreak & Fireline Construction (FM-06, FM-07)
Log Transport (VM-07), Prescribed Fire-Low Intensity (FM-01)
Stand Improvement (VM-06)
Total 882 7,879’ (1.5 Miles)

* Road Storage is proposed to return roads used for project implementation to their current route status. No changes to road status or travel management status is proposed as part of this project.
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Proposed Non-Commercial Units

Unit Number

Acres

Proposed Vegetation Management Activity(s)

Activity Card #

Proposed Fuels Management Activity(s)
Activity Card #

100

113

None

Fuelbreak & Fireline Construction (FM-06, FM-07)
Prescribed Fire-Low Intensity (FM-01)

101

15

Stand Improvement (VM-06)

Piling (FM-08), Pile Burning FM-05),
Fuelbreak & Fireline Construction (FM-06, FM-07)
Prescribed Fire-Low Intensity (FM-01)

102

97

Stand Improvement (VM-06)

Piling (FM-08), Pile Burning FM-05),
Fuelbreak & Fireline Construction (FM-06, FM-07)
Prescribed Fire-Low Intensity (FM-01)

103

43

Stand Improvement (VM-06)

Piling (FM-08), Pile Burning FM-05),
Fuelbreak & Fireline Construction (FM-06, FM-07)
Prescribed Fire-Low Intensity (FM-01)

104

10

Stand Improvement (VM-06)

Piling (FM-08), Pile Burning FM-05),
Fuelbreak & Fireline Construction (FM-06, FM-07)
Prescribed Fire-Low Intensity (FM-01)

105

12

Stand Improvement (VM-06)

Piling (FM-08), Pile Burning FM-05),
Fuelbreak & Fireline Construction (FM-06, FM-07)
Prescribed Fire-Low Intensity (FM-01)

106

20

None

Fuelbreak & Fireline Construction (FM-06, FM-07)
Prescribed Fire-Low Intensity (FM-01)

107

20

Stand Improvement (VM-06)

Piling (FM-08), Pile Burning FM-05),
Fuelbreak & Fireline Construction (FM-06, FM-07)
Prescribed Fire-Low Intensity (FM-01)

108

11

Stand Improvement (VM-06)

Piling (FM-08), Pile Burning FM-05),
Fuelbreak & Fireline Construction (FM-06, FM-07)
Prescribed Fire-Low Intensity (FM-01)

109

Stand Improvement (VM-06)

Piling (FM-08), Pile Burning FM-05),
Fuelbreak & Fireline Construction (FM-06, FM-07)
Prescribed Fire-Low Intensity (FM-01)

110

13

Stand Improvement (VM-06)

Piling (FM-08), Pile Burning FM-05),
Fuelbreak & Fireline Construction (FM-06, FM-07)
Prescribed Fire-Low Intensity (FM-01)

111

12

Stand Improvement (VM-06)

Piling (FM-08), Pile Burning FM-05),
Fuelbreak & Fireline Construction (FM-06, FM-07)
Prescribed Fire-Low Intensity (FM-01)

112

69

Stand Improvement (VM-06)

Piling (FM-08), Pile Burning FM-05),
Fuelbreak & Fireline Construction (FM-06, FM-07)
Prescribed Fire-Low Intensity (FM-01)

113

Stand Improvement (VM-06)

Piling (FM-08), Pile Burning FM-05),
Fuelbreak & Fireline Construction (FM-06, FM-07)
Prescribed Fire-Low Intensity (FM-01)

114

147

Stand Improvement (VM-06)

Piling (FM-08), Pile Burning FM-05),
Fuelbreak & Fireline Construction (FM-06, FM-07)
Prescribed Fire-Low Intensity (FM-01)

115

144

Stand Improvement (VM-06)

Piling (FM-08), Pile Burning FM-05),
Fuelbreak & Fireline Construction (FM-06, FM-07)
Prescribed Fire-Low Intensity (FM-01)

116

851

Stand Improvement (VM-06)

Piling (FM-08), Pile Burning FM-05),
Fuelbreak & Fireline Construction (FM-06, FM-07)
Prescribed Fire-Low Intensity (FM-01)

117

Stand Improvement (VM-06)

Piling (FM-08), Pile Burning FM-05),
Fuelbreak & Fireline Construction (FM-06, FM-07)
Prescribed Fire-Low Intensity (FM-01)

118

10

Stand Improvement (VM-06)

Piling (FM-08), Pile Burning FM-05),
Fuelbreak & Fireline Construction (FM-06, FM-07)
Prescribed Fire-Low Intensity (FM-01)

119

488

Stand Improvement (VM-06)

Piling (FM-08), Pile Burning FM-05),
Fuelbreak & Fireline Construction (FM-06, FM-07)
Prescribed Fire-Low Intensity (FM-01)

120

13

Stand Improvement (VM-06)

Piling (FM-08), Pile Burning FM-05),
Fuelbreak & Fireline Construction (FM-06, FM-07)
Prescribed Fire-Low Intensity (FM-01)

121

Stand Improvement (VM-06)

Piling (FM-08), Pile Burning FM-05),
Fuelbreak & Fireline Construction (FM-06, FM-07)
Prescribed Fire-Low Intensity (FM-01)

122

53

Stand Improvement (VM-06)

Piling (FM-08), Pile Burning FM-05),
Fuelbreak & Fireline Construction (FM-06, FM-07)
Prescribed Fire-Low Intensity (FM-01)

Total

2,168
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Piquett Creek Implementation Plan- Other NEPA Decisions*

Unit Number | Acres Vegetation Management Activity Fuels Management Activity NEPA Decision
LWF 64 246 Stand Improvement Fuelbreak & Fireline Construction, Lower West Fork EIS, 2010
Prescribed Fire-Low Intensity
LWEF 65 38 Stand Improvement Fuelbreak & Fireline Construction, Lower West Fork EIS, 2010
Prescribed Fire-Low Intensity
LWF 69 29 Stand Improvement Fuelbreak & Fireline Construction, Lower West Fork EIS, 2010
Prescribed Fire-Low Intensity
LWF 71 70 Stand Improvement Fuelbreak & Fireline Construction, Lower West Fork EIS, 2010
Prescribed Fire-Low Intensity
LWF 85 15 Stand Improvement Lower West Fork EIS, 2010
LWF 95 42 Stand Improvement Lower West Fork EIS, 2010
LWF 94 7 Stand Improvement Lower West Fork EIS, 2010
LWF 96 24 Stand Improvement Lower West Fork EIS, 2010
LWF 97 4 Stand Improvement Lower West Fork EIS, 2010
LWF 98 11 Stand Improvement Lower West Fork EIS, 2010
2009-1 18 Stand Improvement Forestwide TSI CE, 2009
2009-2 13 Stand Improvement Forestwide TSI CE, 2009
2009-3 8 Stand Improvement Forestwide TSI CE, 2009
2009-4 8 Stand Improvement Forestwide TSI CE, 2009
2009-5 10 Stand Improvement Forestwide TSI CE, 2009
2009-6 5 Stand Improvement Forestwide TSI CE, 2009
2009-7 23 Stand Improvement Forestwide TSI CE, 2009
2013-1 11 Stand Improvement Forestwide TSI CE, 2013
2013-2 20 Stand Improvement Forestwide TSI CE, 2013
2013-3 9 Stand Improvement Forestwide TSI CE, 2013
Total 611

*These units and activities were authorized under previous NEPA decisions and are not part of the Piquett Creek Project. They will be
implemented in conjunction with the Piquett Creek Project and are included to provide a complete representation of implementation
activities on the landscape.



